Announcements:

CERES DATA MANAGEMENT ACTION ITEMS 10/15/97

23 working da ys till TRMM launc h!

10/1/97: Milestones due: Re-plan remaining deliveries.
10/15/97: LaTIS Operational Readiness Review, 10/30/97 @ DAAC.(Jim to give CERES Software Status Presentation)
10/1/97: EOS-AM IST training @ GSFC (3 people) - 11/18-21/97 (first phase).

10/15/97: EOS-AM IST training @ LaRC at end of OCT. 97 (date TBD)

1.

Committee
DAAC/ECS Interfaces

Science Computing Facility

Toolkit

System Issues
Metadata

QA

LaTIS Interface

Standing Committee Reports

Responsibilit
Travers/Lee/Direskeneli/
Harbison

Mackey

Mackey/Fan

Fan

Geier

Mitchum

Date
10/15/97

10/15/97

10/15/97

10/15/97

10/1/97

10/15/97

Status

SS 11 main and post-processor SSI&T Wrapup Report being compiled, will be
sentto CERES. LaTIS Operational Readiness Review planned for 10/30/97.
ECS V2.0 planned for 2/15/98. Jill and Tom Atwater (ECS) will coordinate
this effort. Reinstalled TK 5.2 on samantha.

FDDI board from SGI received--all OK now. Trouble with Automount - loosing
1 hr/day randomly (Calvin will investigate). 700GB of disk space in 9 GB
drive chunks will be available soon -will reconfigure attached disk space (will
survey teams for needed space for processing and storage).

TK 5.2.1 due end of October. Planto make 5.2 default on SCF. Goal is to move
to 5.2 for SARB 30-day test. To date SARB is NOT working with TK5.2, still
investigating the problem.

Computer Bulletins 97-10 “How to Read Metadata Using the Wrapper,” and
97-11 “PCF Generator Approach” have been distributed. Check List for Re-
lease 2 Delivery Reminders has been sent to all Subsystem Leads.

QA flags now in CERESIib--use them.

Met with LaTIS developers and Denise Cooper 10/8/97, resolved the ASCII
Input file format for the PCF Generators. LaTIS will also supply each PGE
the TK name and version for the PCF. ExitCode policy is: 0 = Good Exit, not
0 = failure, bundle up files, notify SW team, store all .met and data output
files.
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5.01

5.02

5.03

5.04

5.05

5.06

5.07

Committee
Documentation Guidelines

Reschedule R.2 milestones

Working Group Status

External Interfaces

Simulator

Visualization/validation tools

Simulated CERES data sets

Instrument

ERBE-like

Clouds

CERES DATA MANAGEMENT ACTION ITEMS 10/15/97

Responsibilit
Travers

Mitchum

Ferebee/Chapman/
Weaver/Flug/Nguyen

Chapman

Currey/Neely/Cady/Flug/
Liu

Lee

Escuadra/Cooper/Hess
Anselmo/Filer/Weaver
Spence/Rodier/Kibler

Kibler/Robbins/Chang/
Kizer

Currey/Murray/McKinley/
Sun-Mack/Mclintire/Miller

Date
10/15/97

10/15/97

10/15/97

10/15/97

10/15/97

10/15/97

10/15/97

10/15/97

10/15/97

Status

Draft LaTIS operations agreement out for review, return comments by
10/23/97 for compilation and final typing, needs to be complete for ORR on
10/30/97.

30-day informal DAAC SARB test using ERBE data underway. Estimate stress
test performance measurements by scaling the CERES simulated data
production-level stress test. Redelivery schedule still not firm.

TRMM MOC has been transmitting planning aid files and updated snap files
to LaRC. On Friday, Oct. 17, MOC will transmit updated Real Time displays
to LaRC. EOS Inst. Support TK S/W engineers are working with the LaRC
folks in preparation for Rel-b delivery later this month.

Presented Simulator Paper in London, England, 10/23/97. Simulator is
packaged, Jim Donaldson couldn't do any work since the packaged system
must first be powered up and checked by Doug Taylor. Doug has to wait for
the official go ahead by his NEMA management, money has run out - past
fiscal year end.

Geolocation validation presentation to the Inst. Working group on Monday
10/20/97 at 9:30 R118, B1250, using simulated BDS and VIRS data.

Completed, will be used in the DAAC Volume Stress Test.

Targeting final pre-launch delivery 10/17/97. Delivery may be delayed until
10/20/97. Testing delays due to Automount problems.

Need priority defined between CERES redelivery and ERBE reprocessing.
New Composite snow maps using SSM/I data for So. Hemisphere. (Not to
be used for ERBE reprocessing).

Still integrating mods to algorithms. Completed 3 days of SSF for SARB test.
Generalized the VIRS metadata browse program.
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5.09

5.10

5.11

Committee
Inversion

SARB

TISA

CERESIib (common library
used by more than one sub
system)

CERES DATA MANAGEMENT ACTION ITEMS 10/15/97

Responsibility
Geier/Nolan/Robbins/
Franklin

Coleman/Kizer/
Gupta

Mitchum/Costulis/Stassi
McKoy/Raju/Fan/
Jimenez/Ayers

Mitchum/Stassi/Fan

Date
10/15/97

10/15/97

10/15/97

10/15/97

Status

SSF changes nearing completion. Working on Data Products (to include HDF)
documentation. Implementing Staylor algorithm for SW Surface Flux
Model B.

De-bugging SARB-30 day test problem (16/24 hours worked). Testing NCEP
contributed code for backup to MOA.

Starting action on monthly browse products similar to ERBE-like. Mods/testing
before re-scheduled DAAC deliveries. Code will not work with SGI 7.1 (does
work with 7.2) will continue to use NAG32. GGEO, SS11, redelivered to
CM - on time.

Improved metadata routines, installed ExitCode conditions.
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